

**ABY-2010-11 (as on 07.03.2016)**

SI No	Name of work	Remark
1	R&M of 33KV single circuit Mirza-Boko Line (39.0 KM)	Completed
2	Construction of new 33 KV (15 Km) line from 132/33 KV Ledo Grid Sub-Station to 33/11kV Lekhapani Sub-Station under Tinsukia Electrical Circle, APDCL(UAZ)	Completed
3	Construction of new 33 KV (20.75 Km) line from 132/33 KV Konwargaon (Betbari) Grid Sub-Station to 33/11kV Demow Sub-Station under Sivsagar Electrical Circle, APDCL(UAZ)	Completed
4	Renovation & Modernization of 33/11KV, 2X2.5MVA sub-station at Numaligarh	Completed
5	R & M of 33kV line (7.0 Km) from Chirukandi 3 pole structure to 33/11kV Meherpur S/S	Completed
6	R & M of 12.6KM 33 KV line from 132/33 KV Depota GSS to 33/11 KV Tezpur S/S	Completed
7	R & M of 17.0KM 33 KV line from 132/33 KV Samuguri GSS to 33/11 KV Rupahi S/S	Completed
8	Construction of new 11kV line (2KM), LT 3phase 4wire line(2km), conversion of single phase to 3phase 4wire LT line(15KM) & installation of new distribution substation(100KVA=3nos, 63KVA=6 nos) under KANCH Electrical Circle	Completed
9	Construction of new 11kV line(3KM), new LT 3phase 4wire line(3KM), installation of new distribution substation(100KVA=8 nos) and re-conductoring of LT line (10KM)under Tezpur Electrical Circle of APDCL (CAZ)	Completed
10	Construction of new 11kV line(4KM), new LT 3phase 4wire line(3KM), installation of new distribution substation(100KVA=10 nos.) and re-conductoring of LT line(5KM) under Nagaon Electrical Circle of APDCL (CAZ)	Completed
11	Construction of new 11kV line(4KM), new LT 3phase 4wire line(3KM), installation of new distribution substation(100KVA=10 nos.) and re-conductoring of LT line(5KM) under Cachar Electrical Circle of APDCL (CAZ)	Completed
12	Construction of new 11kV line (16KM) from Missamari (Bhahupara) to Khelmati under Tezpur Electrical Circle of APDCL (CAZ)	Completed
13	Construction of new 11kV line (1KM), new LT 3phase 4wire line(2KM), installation of new DTR(250KVA=2 nos,100KVA=2 nos.,63KVA=2 nos), Conversion of LT 1 ph to 3ph(5KM) re-conductoring of 11kV line(4KM) under Mirza Division	Completed
14	Construction of new 11kV line(2KM), new LT 3phase 4wire line(3Km), installation of new DTR(250KVA=8Nos.,100KVA=3 nos.,63KVA=2Nos, Conversion of LT 1 ph to 3ph(10KM re-conductoring of 11kV line(6KM) under GED(W)	Completed
15	Construction of new 11kV line(1.2KM), new LT 3phase 4wire line(1.5KM), installation of new distribution substation(250KVA=2 nos,100KVA=2 nos.,63KVA=1Nos.), Conversion of LT 1ph 2wire to 3ph 4 wire (7KM)and re-conductoring of 11kV line(2.5KM) under( Bongaigaon )Bongaigaon, Cicle	completed
16	Construction of new 11kV line(1.2KM), new LT 3phase 4wire line(1.5KM), installation of new distribution substation(250KVA=2 nos,100KVA=2 nos.,63KVA=1Nos.), Conversion of LT 1ph 2wire to 3ph 4 wire (7KM)and re-conductoring of 11kV line(2.5KM) under ( Goalpara)Bongaigaon, Cicle	completed
17	Construction of new 11kV line(1.2KM), new LT 3phase 4wire line(1.5KM), installation of new distribution substation(250KVA=2 nos,100KVA=2 nos.,63KVA=1Nos.), Conversion of LT 1ph 2wire to 3ph 4 wire (7KM)and re-conductoring of 11kV line(2.5KM) under (dhubri )Kokrajhar Cicle	completed
18	Construction of new 11kV line(1.2KM), new LT 3phase 4wire line(1.5KM), installation of new distribution substation(250KVA=2 nos,100KVA=2 nos.,63KVA=1Nos.), Conversion of LT 1ph 2wire to 3ph 4 wire (7KM)and re-conductoring of 11kV line(2.5KM) under (kokrajhr ) Kokrajhar Cicle	completed

19	Construction of new 11kV line(1.2KM), new LT 3phase 4wire line(1.5KM), installation of new distribution substation(250KVA=2 nos,100KVA=2 nos.,63KVA=1Nos.), Conversion of LT 1ph 2wire to 3ph 4 wire (7KM)and re-conductoring of 11kV line(2.5KM) under Rangia Cicle	completed
20	Construction of new 11kV line (1.6KM), new LT 3phase 4wire line(1.5KM), installation of new distribution substation(250KVA=2 nos.,100KVA=4 nos,63KVA=1 Nos., Conversion of LT 1ph 2wire to 3ph 4 wire (9KM) and re-conductoring of 11kV line(2.5KM) under Rangia Cicle/barpeta circle	completed
21	Construction of new 11kV line (1KM), new LT 3phase 4wire line(1.5Km), installation of new distribution substation(250KVA=2 Nos,100KVA=2 Nos,63KVA=1 Nos., Conversion of LT 1ph 2wire to 3ph 4 wire (7KM) and re-conductoring of 11kV line(2.5KM) under (udalguri)Mongaldoi Cicle	completed
22	Construction of new 11kV line (1KM), new LT 3phase 4wire line(1.5Km), installation of new distribution substation(250KVA=2 Nos,100KVA=2 Nos,63KVA=1 Nos., Conversion of LT 1ph 2wire to 3ph 4 wire (7KM) and re-conductoring of 11kV line(2.5KM) under ( mangaldoi) Mongaldoi Cicle	completed
23	R&M of Bijni substation	Completed
24	R&M of 33/11kV Agomoni substation under Kokrajhar Electrical Circle	Completed
25	Civil Work at Agamoni SS	completed
26	R&M of Hajo substation	completed
27	R&M of 33/11kV Dhupdhara substation under Bongaigaon Electrical Circle, APDCL (LAZ)	completed
28	R&M of 33/11kV Demow substation under Sivsagar Electrical Circle, APDCL (UAZ)	completed
29	Construction of new 2x2.5 MVA ,33/11 KV SS at Mayang	work in progress
30	Construction of new 33 KV line from Chandrapur 33/11 KV SS to proposed 33/11 Mayang SS	work in progress