

Details of the Contract packages (Tranche 2)

S. No.	Package no.	Package Name	Lots	Contract value (Rs. Crore)	Status (As on 29th Feb, 2016)
1	ADB/APDCL/T2/NSS/NL/01	Const of new 33/11 KV SS,const of 33 KV & 11 KV lines,33 KV Terminal Bay and crossing for railway & river in GEC-I,GEC-II,Barpeta and Sib Circles	Single Lot	29.32	PBER approved by ADB on 24th Jan, 2016 and to be placed to APDCL's Board's meeting
2	ADB/APDCL/T2/R&M/02	R&M and reconductoring/refurbishing of 33 KV and 11 KV lines and LT line ,33 KV Terminal Bay for R&M of 33 KV line and replacement of oil filled DTR by Dry type DTR.	Lot-I(LAR)	59.20	Price bid opened on 22nd Jan 2016 & evaluation is under progress.
			Lot-II(CAR)	33.61	
			Lot-II(UAR)	38.78	
3	ADB/APDCL/T2/UG/03	Replacement of HT & LT overhead lines by UG Cable system under Capital and Ulubari Electrical Sub Divisions	Sing;e Lot	36.3	Price bid opened on 27th Jan 2016 & evaluation is under progress.
4	ADB/APDCL/T2/LDC/MTL/04	Setting up of independent Meter Testing laboratory in Assam Engineering College,Jalukbari & ALDC at Guwahati and Jorhat.	Sing;e Lot	8.29	Price Bid opened on 26th Feb`16 and evaluation is under progress.
5	ADB/APDCL/T2/IT/05	IT module for Centralised Uniform Revenue Billing System(MBC)	Sing;e Lot	36.98	Bid document is under preparation.